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Request
Request  [Proj/Actual Phasel [Date Phase [Proj/Actual
PSAP Date Phase I|Phase | Solution |1l Phase !l |D Status
[Alexandria City Police Department 02/14/00 1/22/2002 __[NCAS 7/12/2001[7/1/2003 _|Live Phase | & II
Alleghany County Sheriffs Office 06/04/02 7/28/2003  [NCAS 3/4/2003[1/28/2004__|Live Phase | & Il
[Amelia County 911 01/13/03 1/20/2003  [NCAS Live Phase |
Arlington Emergency Communication
Center 02/03/00 11/20/2001 _|NCAS 12/2001/6/20/2003 _|Live Phase | & Ii
Live Phase I. Phase Il-Calibration
complete. Per LRK PSAP will not be
Augusta County Center 12/09/02 10/1412003 _ |NCAS 5/25/2004|11/21/2004 _|ready until 10/04
Bedford County Sheriff's Office 02/03/00 12/11/2002_|NCAS' 5/15/2003[11/17/2003|Live Phase | & Il
Live Phase I; Phase II: Calibration
Complete. InterActis in the process of
Police Department 12/18/02 5/21/2003  [NCAS 6/4/2004|1/3/2005 __|installing the CAD/Mapping system
Botetourt County GIS Comm. 1/17/2002 3/6/2003  [NCAS 6/27/2003[12/412003 _[Live Phase | & Il
Live Phase I-Phase II: Drive testing
Brunswick County Sherif's office 03/18/02 12/3/2003 _|NCAS 5/3/2004|11/3/2004 _|scheduled for 10/20/2004
Buchanan County 911 10/28/2002 | 4/28/2003 _[NCAS Invalid request
Live Phase | & I-Rockbridge county
handles calls for Buena Vista and City
Buena Vista Police Department 5/23/2002 1/16/2003  [NCAS of Lexington's.
Live Phase I-Phase II-Testing
rescheduled awaiting PSAP
Readiness. Testing scheduled for
Caroline County Fire and Rescue 06/25/02 8/4/2003  |NCAS 2/17/2004/8/17/2004_|10/06/2004.
No longer takes routing. Al routing
Carroll County Sheritf's Department 10/26/99 411412003 __|NCAS qoes to Twin County 911
Charles City Sheriffs Department 10/16/01 12/18/2002__[NCAS 3/24/2004[8/18/2004__|Live Phase | & Il
Live Phase I-Phase II: Calibration
Charlotte County Sheriffs Office 04120/98 12/13/2002 _|NCAS 7/22/2004|1/18/2005 _|scheduled for 11/04
Chesterfield Police Department 06/30/99 6/30/2000 _[NCAS 2/7/2001[12/11/2002_|Live Phase | & Il
Live Phase | Phase II-New request
Police Department 03/08/01 4/2/2003 __|NCAS 6/30/2003|unknown___|letter sent. Calibration complete
City of Bristol Police Department 01/29/02 4/15/2003 __[NCAS 2/1/2003(7/28/2003 _|Live Phase | & II
City of Chesapeake Police Department | 06/22/99 8/28/2000  [NCAS 3/28/2001|4/15/2003 _|Live Phase | & Il
City of Emporia Police Department 09/17/01 12/10/2002_|NCAS 1/27/2003[7/22/2003_[Live Phase | & Il
No Coverage + Routing for this PSAP
City of Galax Police Department 10126/1999 | Unknown __|NCAS qoes to Twin County 911
City of Hampton 911 06/16/99 2/28/2000 __[NCAS 3/21/2001[4/26/2002__|Live Phase | & II
City of Hopewell Police Department 07/26/01 10/9/2002 __[NCAS 6/6/2003[1/12/2004__|Live Phase | & II
City of Newport News Communications
Center 06/25/99 3/23/2000 _ [NCAS 5/17/2002 _|Live Phase | & Il
City of Norton Police Department 8/19/2003 Live Phase |
City of Portsmouth Communications
Center 06/16/99 3/20/2000 _|NCAS 0/2001|8/2/200: Live Phase | &1I
Live Phase | Phase II-Radford is having
a new telephone system installed the
first part of October. The CAD/Mapping
installation willtake place immediately
following the telephone installation.
City of Radford Police Department 12/18/02 5/21/2003  [NCAS 6/16/2004|12/13/2004 | Calibration scheduled for 11/04
City of Richmond Emergency
c 07/14/99 71712000 __|NCAS 9/6/20018/5/200: Live Phase | &I
City of Staunton Police Department 12/17/02 9/23/2003 __[NCAS Live Phase |
City of Suffolk Police Department 02/03/00 3/20/2000 __[NCAS 3/26/2001[5/17/2002__|Live Phase | &I
City of Police Department | 3/31/2003 1/14/2004 CA: 7/15/2004|1/11/2005 _|Live Phase | Phase ll-new request
City of Winchester Police 2/3/2000 7/1/200; CA: I ve Phase [
Clarke County C 02/03/00 6/26/201 CA: ve Phase |
Colonial Heights Police Department 03/06/02 12/10/2002 _|NCA: 7/23/2003[1/12/2004__|Live Phase | & II
Covington City Police Department 05/01/02 7/28/20° CA: ve Phase [
Craig County Sheriffs Office 3/8/2004] _ 9/8/201 CA: q
Culpeper County Sheriffs Office 02/03/00 TBD CA: 2/12/2004]TBD o Coverage
Live Phase | Phase Il-Ready to test
Cumberland County Sheriffs Office 01/13/03 11/14/2003 _|NCAS 6/28/2004|1/15/2005 _|Calibration scheduled for 11/04
Danville Emergency Services 02/09/00 /1612002 [NCAS 5/14/2003|11/18/2003 _|Live Phase 1 & Il
Request Rescinded. The CPE
equipment has been installed. InterAct
will be installing the CAD/Mapping
system as soon as some other issues
Dinwiddie Sheriff's Office 05/25/2004 | 11/21/2004  |NCAS 8/8/200211/21/2004 _|are resolved
Eastern Shore 9-1-1 (Accomack] 06/28/99 11/28/2000 _|NCAS 9/25/2001[12/10/2002_|Live Phase | & II
Essex County Sheriffs Office 1/27/2004] __ 7/1/2004 __|NCAS Live Phase |
Fairfax County Police C 02/03/00 10/25/2000 _|NCAS 12/2001/6/20/2003 _|Live Phase | & Ii
The Town of Farmville has signed a
contract with Sprint for the CPE.
equipment. The CPE equipment should
Farmville Police Department 5/18/2004 9/30/2004 _|NCAS be installed the first part of October.
Fauquier County Sheriffs Office 02114/00 6/8/2001 __[NCAS 6/2/2003[2/17/2004__|Live Phase 1 & Il
Phasel; Trunk arrival scheduled for
10/30/2004 extension granted by
Floyd County Sheriff's Department 3/8/2004 9/8/2004 _|NCAS 9/20/200. PSAP. Phase Il: New Request
Frankiin County Communications
Center 11/26/02 8/21/2003 _ |NCAS 9/3/2003|3/2/2004___|Live Phase | & II
Franklin Police Department 11/20/02 1/16/2003 __[NCAS 7/25/2003 _|Live Phase | & II
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Frederick County Public Safety 09/01/00 6/26/2002 INCAS 7/23/2001|2/24/2004 Live Phase | & II
Live Phase I-Phase Il Site re-route from
Spotsylvania. Testing scheduled for

Police Department 02/03/00 10/15/2002 _ |NCAS 2/19/2004/8/19/2004 _|10/07/2004
Giles County Dispatch Center 6/28/2003 12/28/2003 _|NCAS| 6/28/2003(3/11/2004 | Phase I live
Gloucester County Sheriff's Department | _10/03/01 3/7/2003 __|NCAS 1 Live Phase 1 & Il
County Sheriff's Department | 03/14/02 12/2/2002 _|NCAS Live Phase |
Grayson County Sheriff 10/26/99 4/14/2003 _|NCAS Live as Secondary

Phase | Live-Phase IIPer Marconi,
calibration and accuracy is complete.

Sheriffs Office 02/14/00 6/3/2004 CA: 5/21/2004|11/17/2004 | Confirmed test date of 10/18/2004
Hanover County 911 11/09/00 2/19/2002 CA: 1/12/2004]6/29/2004__Live Phase
Henrico County Police Department 07/14/99 6/30/2000 CA: 10/18/2001(8/31/2002__Live Phase
Isle of Wight County Sheriffs Office 09/25/01 12/30/2002__|NCA: 12/9/2003]6/1/200: ve Phase
James City 911 Dispatch 11/21/00 11/1/2001 CA: 4/4/2001[5/1412002__[Live Phase
Phase I: Awaiting status from LRK on
fKing and Quoen Coury Sheris Offce | 211/2004] 811312004 _INCAS CPE equipment
King George County Sheriff's
Department 3/13/2003 712512003 |NCAS 21 Live Phase | & It
Live Phase I-Phase II-Awaiting trunk
King William County Sheriffs Office 10/16/02 1/20/2003 _ |NCAS 17/2004|8/17/2004 _|order for new location
Lancaster County Sheriffs Office 09/17/02 1/20/2003  |NCAS Live Phase |

Live Phase | & I-Rockbridge county
handles calls for Buena Vista and City
Lexington Police Department 5/23/2002 1/16/2003 _ |NCAS 5/23/2002|2/4/2003 __|of Lexington’
Loudon County 911 02/03/00 10/23/2000 _[NCAS 7/12/2001[1/16/2003 _|Live Phase | & II
Louisa County Sheriff's Department 12/04/01 10/1/2002 __[NCAS 6/17/2003[12/4/2003 _|Live Phase | & Il
No coverage in Lunenburg with
Verizon. Tower sectors now go to
Brunswick and Mecklenburg

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 __|NCAS
Live Phase |- Phase II-Drive testing
County 911 Center 01/22/03 7/14/2003 _ |NCAS 5/13/2004|11/9/2004 _|scheduled for 10/19/2004
Middlesex County Sheriff's Office 09/18/02 6/25/2003 |NCAS 2/13/2004]8/18/2004 _|Live Phase 1 & Il
Sheriffs Office 02/14/00 10/3/2002 _|NCAS 4/ Live Phase 1 & Il
lew Kent County Sheriff's Office 09/17/01 12/11/2002 _|NCAS 3/19/2004/9/17/2004 _|Live Phase 1 & Il
lorfolk 911 Executive Department 06/28/99 3/30/2000 _[NCAS 4/1/2001[5/1412002__|Live Phase | & II

Sheriffs Office 09/19/02 1/20/2003
lottoway County Sheriffs Office 41212004 9/30/2004 __[NCAS
Orange County Emergency
b

2/17/2004]9/17/2004

Live Phase 1 &Il
Phase | Live

02/03/00 9/30/2002 _|NCAS 3/18/2003|7/24/2003 _|Live Phase 1& Il

Live Phase | - Secondary Phase II
PSAP in process of purchasing
mapping system. Estimated completion
Page County Sheriff's Office 2/16/2004|  4/15/2004  |NCAS 6/15/2004|12/15/2004 _|of install late november to early Januan

Live Phase | -Phase Il PSAP in process
of purchasing mapping system.
Estimated completion of install late

Page County Emergency Operational Ce| _ 2/16/2004| _ 4/15/2004 _|NCAS 6/15/2004|12/15/2004 _|november to early Januan
Live Phase | Phase II-Calibrafion
Patrick County Sheriffs Office 11/08/01 1/21/2003 _|NCAS 7/7/2004|1/3/2005 __|expected to be completed by 11/04
Live Phase |, Phase ll-Confirmed
Petersburg Police Department 02/03/00 10/20/2002 _|NCAS 3/19/2004/9/19/2004 _|testing date of 10/13/2004
Pittsylvania County Sheriff's Office 02/03/00 3/10/2002 _[NCAS 4/4/20027/1/2003 _[Live Phase | & Il
Poquoson Police Department 07/15/98 12/20/2002_|NCAS Live Phase |
Powhatan County Sheriffs Office 06/14/99 7/12/2000 _[NCAS I Live Phase |
rince George County Police
Department 12/10/01 12/17/2002__|NCAS Live Phase |
Prince William 911 Commu 02/03/00 10/8/2002 __[NCAS 7/12/2001[6/20/2003 _|Live Phase | & I

Live Phase I Phase Il Calibration
scheduled to be completed by

Pulaski County Sheriff's Office 06/26/01 11/19/2002 _|NCAS 6/16/2004|2/16/2004 _|10/04/2004
Live Phase 1 Phase II-PSAP in process
County Sheriffs Office 9/8/2003| _ 4/15/2004_|NCAS 7/14/2004 _|1/11/2005 _|of buying mapping system
ase I Awaiting approval of traffic
plan. Phase Il: Calibration scheduled
Richmond County Sheriff's Office 07272004 | 112312005 |NCAS 07/272004 | 1/23/2005 |10 be completed by 11/04
Roanoke City Communications
Department 01/16/01 9/26/2002 _ |NCAS 9/20/2001|3/4/2003 __|Live Phase | & i
Roanoke County Police Department 2/2/2001 9/26/2002 __[NCAS 9/20/2001[Unknown __|Live Phase |
Rockbridge County Sheriffs
D t 03129/00 1/16/2003  [NCAS Live Phase | & II
Rockingham County Emergency
Operations Center 8/12/2004 21812005 8/12/2004 New Phase | & Il request-Maps and
NCAS plans sent to PSAP
Russell County Sheriff's Office 8/14/2003 NCAS Live Phase 1
Salem City Police Department 11/30/00 9/26/2002 __[NCAS 3/6/2002[11/21/2002_|Live Phase I & 11
Live Phase | Phase II- Calibration
Shenandoah County Sheriffs Office 2/1/2004|  5/20/2004 _|NCAS 5/24/2004|11/20/2004 _|expected to be complete on 10/04/04
County Sheriffs Office 11/15/01 2/13/2003 _[NCAS 2/11/2003[7/25/2003 _|Live Phase | & Il
Spotsylvania County Sheriffs Live Phase | Phase II-Calibration
Department 04/09/97 8/30/2002 _ |NCA: 5/24/2004|11/20/2004_|expected to be completed by 10/04/04
Stafford County Sheritfs Office 03129/02 10/3/2002_|NCA: 4/1/2002]6/20/2003 /e Phase [ &I
Surry County Sheriffs Office 11/16/01 4/19/2004__|NCA: 4/2/2004[9/24/2004 /e Phase [ &I

11/29/01 3/26/2004___|NCA: 4/7/2004[9/23/2004 e Phase | & II

5/23/2002 7/16/2003___|NCA: 8/14/2004|2/14/2005 ive Phase | Phase Il New Request
Virginia Beach Communications 06/14/99 4/13/2000 | NCA! 3/13/2001(9/26/2003 e Phase | & Il
|Warren County Sheriff's Department 11/16/01 3/30/2004 _[NCA: 4/16/2004[9/20/2004 e Phase | & II

[Washington County Sheriffs Office 01/04/02 11/15/2002_[NCA: 3/20/20087/28/2003 e Phase | & II
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Live Phase | & Phase II-Extension
granted till 11/18/2004 due to CPE

|West Point Fire and Rescue 01/24/02 12/20/2002 _|NCAS 3/18/2004/9/18/2004 _|issue.

Westmoreland County Sheriffs Office 12/27/00 1/29/2003 | NCA: 3/6/2003|7/31/2003 _|Live Phase | & Il

Williamsburg Police Department 12/01/00 12/20/2002__|NCA: 9/1/2004[3/1/2005 __|Phase I Live Phase II-New Request
Wise County Sheriff's Department 11/1/2003 6/17/2004___|NCA: Phase | Live

York County Ct 06/14/99 2/10/2000 | NCA: 9/10/2001|4/2/2002 _[Live Phase 1 &1l

[ Tazewell County 911 C Cl___ 5/0/2004] __11/9/2004__|NCA: no coverage




